

Pepperell Branch WMP	2018						2019						
	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			Close out
	August	September	October	November	December	January	February	March	April	May	June	July	August
Executive Planning Mtgs	8/24/18	9/11/18	10/10/18	11/7/18		X		X					
Public Meetings		9/18/18										X	
(8) Steering Committee Mtgs			10/18/18	11/29/18	12/13/18	X	X	X		X	X		
Public Participation Plan				11/16/18									
(2) AWW monitoring cert. trainings		9/26-27/2018				1/25-26/19							
4-H AWW Program		9/26/18	10/10/18	11/7/18		1/30/19	2/27/19		4/10/19	5/1/19			
LID/NEMO workshop		9/18/18											
Intro to Modeling Workshop							2/4/19						
OSDS Assessment	X	X	X	11/16/18									
Watershed Characterization		X	X	X	X	X							
Watershed Plan Development	X	X	X	X	X	X	X	X	X	X	X	Draft	Final
Quarterly Progress Reports Due by 16th				11/16/18			2/16/19			5/16/19			8/16/19
Creek Cleanup/ Enviro Fair								3/2/19					
Storm drain marking			10/27/18										
Watershed Ed. Signs							X						
Pet Waste Stations				11/7/18		X							